

EXTENSION OF TIME

Name of the Work:

Providing Cement concrete to
Cross Road at backside of
Mahalakshmi temple Kalyanapur
in H.No. 13 SSD.

Job No:

013-12-000018

Work order No:

EE/DD/NO/337/12-13 D: 14-2-12

BR No:

158/13-14 31-5-13

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.


Executive Engineer

Dasarahalli Division, Dasarahalli Zone
Bruhat Bengaluru Mahanagara Palike